
Crysler, Ruby

Categories: Record Saved - Shared

From: Wight, Brian [mailto:brian.wight@aecom.com]
Sent: Friday, May 11, 20L8 11:25 AM
To: KNIGHT, COLE D GS-12 USAF HAF 22 CES/AFCEC/CZOM <cole.knight@us.af.mil>
Cc: Mark D. Wichman (mark.d.wichman@usace.army.mil)<mark.d.wichman@usace.army.mil>; Sansom, Andrea NWO
<Andrea.sansom@usace.army.mil>; michaeld@ageiss-inc.com; HURTADO, JOSE J CIV USAF AFMC AFCEC/CZRX

<jose.hurtado@us.af.mil>; GUTIERREZ, NEYDA V CTR USAF AFMC AFCEC/CZR <neyda.gutierrez.l.ctr@us.af.mil>; Krause,

Michael<michael.krause@aecom.com>; Mowan, Ryan <ryan.mowan@aecom.com>; Gangelhoff, Dustin
<dustin.gangelhoff@aecom.com>; Bergantzel, Vanessa <Vanessa.Bergantzel@aecom.com>; Gatz, Bethany
<Bethany.Gatz@aecom.com>; Heinicke, Stephen <Stephen.Heinicke@aecom.com>

Subject: INon-DoD Source] McConnellAFB PBR: 9 May 2018 Regulator Meeting Minutes

Cole,

The 9 May 2018 EPA/KDHE meeting minutes are attached for your distribution. Please forward to the folks listed below
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Monday, May 14,2018 10:47 AM
Crysler, Ruby; margaret.townsend@ks.gov;jesse.saegert@ks.gov; randy.carlson@ks.gov;
gary.richards@ ks.gov; mark.d.wichman@ usace.army.mi l;
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FW: McConnellAFB PBR: 9 May 2018 Regulator Meeting Minutes
09MAY18_Regulator Project Status Meeting Mins.pdf
cole.knight@us.af.mil
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a ndrew. i. kellv@aecom.com
Vanessa.berga ntzel @aecom.com
Charles.s.klaus@ usace.armv.mil

Thanks

Brian Wight, PE
DepartmenUsenior Project Manager, Environment, Central Midwest
D +1402-952-2557
M +1-402-639-6079
brian.wiqht@aecom. com
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12120 Shamrock Plaza
Suite 100
Omaha, Nebraska 68154, USA
f +1402-334-8181
aecom.com
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McConnell AFB PBR
Project Status Meeting Minutes

Meetins Date: 9 May 2018

1030 to 1230 hrs.Meetins Time:

Participants:
Ruby Crysler, EPA
Jesse Saegert, KDHE
Gary Richards, KDHE
Randy Carlson, KDHE
Cole Knight, McConnell AFB
Mark Wichman, USACE
Brian Wight, URS Group,Inc.

Mike Krause, URS Group, lnc.
Ryan Mowan, URS Group,Inc. (phone)
Dustin Gangelhoff, URS Group, Inc. (phone)
Bethany Gatz, URS Group, Inc. (phone)
Stephen Heinicke, URS Group, Inc. (phone)

a

These minutes document the discussions during the McConnell Air Force Base (AFB)
Performance Based Remediation project status meeting held from approximately 1030 hours to
1230 hours on 9 May 2018 at Environmental Protection Agency (EPA) - Region 7.

TU046 Monitorine Well Location and Samplins Plan

The monitoring well at TU046 will be installed next to the location of direct push boring
TU46-DP0I and will be screened from 18 to 28 feet below ground surface (bgs). A work
plan email was transmitted to the EPA and Kansas Department of Health and Environmental
(KDHE) from McConnell AFB on I May 2018.

Remedv Summarv Trackins Review

The EPA has not yet reviewed the 0T614 Determination of No Further Action Technical
Memorandum.

The EPA wants to include SS035 in next batch of Statements of Basis. URS Group, Inc.
(URS) indicated the final version of the Corrective Measures Completion Report will be
transmitted this week.

The EPA has transmitted comments on the OW627 Interim Measure Completion Report, and
URS is in process of preparing responses to comments.

The proposed remedy for LF033 in the table will be updated to include groundwater
monitoring.

The EPA indicated that FT006 could be added to the "ln Process" table after addressing
EPA's comments on the remedy proposal technical memorandum, which will also be
updated to include current data. The EPA indicated they will have someone look over
geophysical survey report for SWMU 107 as well.

a

a

a

a

a
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o The remedy proposal technical memorandum for FT007 will not be updated with current data

at this time.

. For LFol l, a remedy proposal technical memorandum will be prepared. Landfill cap

inspection and maintenance will be added as part of the proposed remedy, which includes the

injiction of ZYI to create a barrier wall and to treat a groundwater hot spot. The remedy

pioposal technical memorandum will include provisions for completing mitigation injections
^for 

addition al ZYI or for transition to treatment via biodechlorination. There are no plans for

mitigation injections at this time unless significant rebound is observed in the groundwater

hot ipot treated area. The timeframe for achievement of MCLs will be calculated as part of
the Optimized Exit Strategy Plan to be prepared for the site.

SWMU 107 (FT006) Test Excavation Results

o Metallic material was identified in each excavation test pit at Solid Waste Management Unit
(SWMU) 107 in the top 6 to 12 inches of fill soil; no metallic material was found deeper. All
material found fit inside a 5-gallon bucket. Material encountered was likely residual from

the area being used as a stockpile storage for metal recycling based on historical

photographs.

o Future land use at FT006 may include the construction of a new Veterans Affairs hospital.

o The EPA and KDHE agreed that SWMU 107 was not used as a landfill or hardfill.

o The EPA's comments on the remedy proposal technical memorandum for FT006 will be

addressed, including the information regarding work completed at SWMU 107, and the

document will be finalized. The objective for FT006, including the associated SWMUs, is

unrestricted use/unlimited exposure.

ISCR Performance Monitorins Results Review

o At FT006, a second round of mitigation injections was recently completed in the portion of
the site located off Base. Contaminants appear to be responding to the injections

accordingly. Contaminants are being evaluated at monitoring well FT06-MWISRA where

the toluene contaminated soil excavation occurred.

At FT007, trichloroethene (TCE) is below its Maximum Contaminant Level (MCL) in all
performance monitoring wells. Cis-1,2-dichloroethene (cis-1,2-DCE) and vinyl chloride

(VC) concentrations are continuing to be monitored in monitoring wells FT07-MW7R,

FTg7-MW13R, FTQ7-MWl4R, and FTO7-MWl8 following completion of the recent first

round of mitigation injections.

At ID636, TCE remains above its MCL in monitoring wells ID636-MW01 and ID636-

MW05. URS is evaluating the need to complete mitigation injections in the vicinity of these

monitoring wells to address the remaining residual TCE contamination.

At SS0l4, TCE and cis-I,2-DCE are below MCLs in the performance monitoring wells.

Concentrations of VC are being evaluated in monitoring well SSl4-MW8 to determine if
mitigation injections are needed.

a

o

a
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At SS00l, TCE, cis-l,2-DCE, and VC concentrations are continuing to be monitored in the
source area. Concentrations are generally decreasing, but may need further treatment.
Additionally, the institutional control (lC) boundary for SS00l will be updated during the
finalizing of the 2017 Institutional Control Implementation Plan update to include the
contamination present in monitoring wells SS0l-MWl9R and SS0l-MW25R.

At OT547, tetrachloroethene, TCE, cis-l,}-DCE, and VC concentrations are generally
decreasing and will continue to be monitored to determine if mitigation injections are needed.

At OW633, TCE concentrations are below its MCL in the injection area with the exception
of the source area located at monitoring wells OW633-MW01 and OW633-MW02.
Treatment in the vicinity of these monitoring wells is difficult to implement due to the
location of these monitoring wells next to and inside of an active hangar and the access
restrictions associated with the hangar. Additionally, TCE concentrations exceed its MCL in
side gradient monitoring wells OW633-MW06 and OW633-MW07 located north of the
injection area. Completing mitigation injections in the source area hinges on the ability to
gain access to the hangar building. McConnell AFB indicated that the Kansas Air National
Guard may be hesitant to allow access to the inside of the hangar due to the damage that
occurred during the initial injection event.

McConnell AFB indicated they are working with the Air Force Civil Engineer Center to
determine the appropriate path forward for OW633, including if any future work at the site
will continue under the current contract held by URS or potentially under a future contract,
which would include completing additional injections.

At SS003, contaminants are responding to the injections accordingly and will continue to be
monitored. The EPA suggested adding monitoring well SS03-MW32, which was recently
installed and currently sampled annually, to the quarterly performance monitoring program in
order to establish contaminant trends at the monitoring well.

SS003 Southern Plumes Monitorins Well Locations

Nine new monitoring wells are planned to be installed at SS003. Six monitoring wells will
be installed within the southem TCE plumes, and three monitoring wells will be installed
along the IC boundary for SS003. Five of the monitoring wells will be installed as

replacements for existing piezometers. The monitoring wells will have l0-foot screens, and
they will be screened from l2 to 22 feet bgs.

Another contractor performing work related to per- and polyfluoroalkyl substance (PFAS) at
McConnell AFB will be installing a new monitoring well in the vicinity of former direct push
boring SS03-S858 where URS intended to install a monitoring well. URS will use this new
monitoring well installed by the PFAS contractor to monitor TCE concentrations bringing the
total number of new monitoring wells to be sampled to ten.

There were no objections to the planned monitoring well installation locations.

o

a

a URS will prepare a work plan email outlining planned monitoring well installation activities
and initial groundwater sampling event from the monitoring wells.
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o Monitoring well installation activities and sample results will be documented in the next

annual .epo.t prepared for SS003 following the annual sampling event in September 2018.

o During the upcoming sampling to be performed by the PFAS contractor, they will remove

ru-plirg tubing from monitoring wells they intend to sample from, place it in a plastic bag to

prevent contaminating, redevelop the well, and install the tubing back into the monitoring

well after sampling.

EPA Comments on Base Wide Groundwater Monitorins Plan

The EPA indicated that plan lacks sufficient information describing the purpose of Section 5

in regards to corrective measure sites. Additional information will be added to the plan to

differentiate between a site with interim measure status and a site with corrective measure

status.

a

a

a

The EPA indicated that the plan needs to be updated to include other sites with groundwater

monitoring (e.g., LF03 3).

Section 2.5 will be updated to indicate that tables and figures in the plan will be labeled with

a revision number and date.

o The EPA indicated that an annual well occlusion assessment should be included as part of the

"Monitoring Well Condition Assessment" section of Section 3.

Summer Meetins Schedule

o The summer meeting schedule will be driven by the amount of work going on at McConnell

AFB. Upcoming holidays will be taken into account when setting a future meeting date.

Other

The next meeting is scheduled for 6 June 2018 at KDHE at 1030.

URS asked KDHE if it is possible for KDHE to shift focus from on-Base sites to off-Base

sites to help reduce the document load. KDHE indicated they will evaluate, but that it seems

a likely possibility.

Funding has been approved for URS to be able to address comments from Boeing on the

Final SS544 RFI. To be able to finalize the SS544 RFI, the EPA and KDHE indicated

responses to their comments need to be provided on the Final SS544 RFI.

a

a

a
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